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Appendix 6:  Multi-Year Prescribed Fire 

Schedule 

Yosemite National Park Fire Management Plan Multi-Year Project Schedule outlines a projected 
work plan for the park’s fire management program. The average annual number of acres targeted 
for wildland fire, prescribed fire, and mechanical treatment are shown in table A6-1. Because both 
managed wildland and prescribed fire are dependent on environmental and social conditions, the 
average annual targets are not the acreages that are likely to be burned in any one year—they 
represent the desired annual acreage burned when averaged over many years. This treatment 
average is based on what is believed to be the amount park ecosystems would encounter, if natural 
ignitions were allowed to burn freely as they did prior to the latter part of the 19th century. 

Table A6-1 
Annual Average Acres Targeted for Treatment—Yosemite National Park  

Mechanical Thin and 

Pile Burn 
Prescribed Fire a Managed Wildland Fire 

b Total 

1,095 1,817 13,088 16,000 acres 

a   Prescribed acres represent minimum target; maximum target would be 9,194 acres. 

b   Managed Wildland Fire acres represent maximum target, minimum target would be 16,000 minus Prescribed Fire acres. 
 

 Below are tables listing the tentative prescribed fire projects by calendar year for Yosemite 
National Park. These projects and associated acreages are subject to change. Factors that would 
cause change include, but are not limited to: 

 Unwanted wildland fires in the park that may burn units, or portions of units, prior to this 
schedule. 

 Unwanted wildland fires in close proximity to other prescribed fire units that may provide 
opportunities to treat adjacent units prior to the scheduled date. 

 Opportunities to accomplish cooperative projects with adjacent landowners and other agencies 
in a year other than when the unit is scheduled. 

 Opportunities to accomplish additional targeted projects in a given calendar year due to 
favorable burning conditions. 

 Diminished opportunities to accomplish proposed targets due to weather, air quality, or 
resource availability constraints. 

 National or regional preparedness levels that would preclude the use of prescribed fire or 
managed wildland fire. 

 Socio-political or administrative concerns that would preclude the use of prescribed fire or 
managed wildland fire. 

 Lack of available funding and/or staffing to safely and efficiently accomplish projects. 

 Cultural or natural resource impacts that cannot be avoided or mitigated. 

 Trends from monitoring effects of treatment indicate a change is needed. 
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 Changes to federal and/or National Park Service fire management policies. 

Prescribed fire units are identified in maps in 2-6 through 2-17. It is important to point out that unit 
locations in each calendar year are positioned in such a way that the workload within the park or a 
watershed is spread out and one area of the park is not treated at the expense of another. Prescribed 
fire unit locations and schedules were developed using fire return interval departure (FRID) maps 
(map 2-4 and 2-5) and fire history maps (map 2-3). This was done in order to target the areas of the 
park that are considered to be most at risk from unwanted wildland fire and associated ecosystem 
restoration objectives. Also, a large unit (such as PW-3) may be burned in sections over the course 
of several years when favorable burning conditions and air quality concerns would prevent the 
entire unit from being burned in one season, or when a portion of the unit must be avoided due to 
other considerations (i.e., cultural and natural resources, air quality, or other management 
concerns). 

Wildland/urban interface areas include developed areas within and adjacent to the park and road 
corridors that are essential for firefighter and public safety. These areas would receive the most 
intensive treatments, a combination of mechanical cutting and prescribed burning to ensure their 
protection and restoration to target conditions in the shortest time possible.  

Not all burn units identified on maps 2-6 through 2-17 are identified in this proposed schedule, but 
all should be considered as potential areas for treatment during the lifespan of the Yosemite Fire 
Management Plan, for reasons given above. 

Table A6-2  
Annual Projected Prescribed Fire and Mechanical Cutting Treatment Areas—Yosemite National Park and El 
Portal Administrative Site. M = Mechanical Cutting, Rx = Prescribed Fire. WUI = wildland/urban interface 

Calendar Year 2003   Project Target: 10,074 

Project Type Acres Comments 

Wawona WUI Phase 1 
M; Rx 696 

Section 35 housing development & Studhorse Burns 9, 10, & 

11. 

YOSE W WUI Phase 1 M 67 Fuel break on park boundary. 

El Portal WUI Phase 1 M 75 Defensible space around all structures. 

Foresta WUI Phase 1 M; Rx 153 Defensible space around structures; McCauley Rx. 

Valley WUI Phase 1 
M 97 

Defensible space around structures; small burns within 

traffic islands and meadow areas. 

Aspen Valley WUI  M; Rx 233 Defensible space around structures and road corridor. 

Crane Flat WUI 
M; Rx 532 

Defensible space around structures, road corridors and 

burns in PW-05 & PW-07.  

Hodgdon WUI 
M; Rx 513 

Defensible space around structures; burn NE of entrance 

station. 

PW-3 Gin Flat Rx 7,289 Strengthen Fire Use boundary; key burn for PW-2, 4, & 5.   

YV-8 South El Cap Rx 15 Southside Drive from Bridalveil to YV-10. 

YV-9 El Cap Meadow  Rx 114 Crossover Bridge area. 

YV-10 El Cap Crossover Rx 94 Southside Drive from YV-8 to Crossover Bridge. 

PW-Mariposa Grove 4 Rx 170 Has had some pile/prep work. 

PW- Merced Grove 1 Rx 17 NE side of grove. 
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PW-Tuolumne Grove 8 Rx 10 SE side of grove. 

Calendar Year 2004  Project Target: 6,308 acres 

Project Type Acres Comments 

Wawona WUI Phase 2 
M; Rx 629 

Forest Drive residential area & Studhorse Burns 1, 2, 3, 4, 5, 6, 

& 7. 

YOSE W WUI Phase 2 M; Rx 353 Shaded fuel break on Park boundary; burn PW-17. 

El Portal WUI Phase 2 
M; Rx 176 

Defensible space around all structures; burn upper slope 

grasslands. 

Foresta WUI Phase 2 M; Rx 517 Defensible space around structures; Big Meadow Rx. 

Valley WUI Phase 1 
M 97 

Maintain defensible space around structures; small burns 

within traffic islands and meadow areas. 

White Wolf WUI  M 40 Defensible space around structures and road corridors. 

Hetch Hetchy WUI 
M 50 

Defensible space around structures, road corridors and burns 

in PW-05 & PW-07.  

Tuolumne WUII M 320 Defensible space around structures. 

Glacier Point WUI 
M 50 

Defensible space around structures and road corridor; 

strengthen Fire Use boundary.  

Badger Pass WUI 
M 30 

Defensible space around structures and road corridor; 
strengthen Fire Use boundary. 

YV-6 Cathedral  Rx 35 Southside Drive-Cathedral Picnic Area. 

YV-7 El Cap West Rx 30 Northside Drive west from YV-9. 

YV-12 East Buttress Rx 40 Northside Drive east from YV-9. 

YV-13 El Cap Picnic Rx 80 East of YV-12; portion burned in 2001. 

YV-18 Leidig Mdw Rx 94 Meadow west of YOSE Lodge. 

YV-23 Stoneman Mdw Rx 25 Meadow N of Curry Village. 

PW-Mariposa Grove 5 Rx 100 S of Clothespin Tree; E of MG-4. 

PW- Merced Grove 4 Rx 15 NW side of grove. 

PW-Tuolumne Grove 7 Rx 12 SW side of grove. 

PW-02 Aspen Valley Rx 3,115 Portions burned during 1990’s. 

PW-30 So Boundary Rx 565 Near Wawona Entrance Station-Mariposa Grove. 

Calendar Year 2005  Project Target: 9,366 acres 

Project Type Acres Comments 

Wawona WUI Phase 3 
M; Rx 1,125 

Maintain mechanical areas and burn Meadow Loop, 

around SDA and NW corner. 

YOSE W WUI Phase 3 
M; Rx 1,390 

Shaded fuelbreak on Park boundary; burn portion of PW-
34. 

El Portal WUI Phase 3 
M; Rx 251 

Defensible space around all structures & road corridors; 

burn lower slope grasslands. 

Foresta WUI Phase 3 
M; Rx 566 

Defensible space around structures; Burn portions of PW-

35. 
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YV-4 North Bridalveil  Rx 37 Northside Drive-E of Bridalveil Meadow. 

YV-5 Sewage Disposal Rx 30 Southside Drive N of YV-6. 

YV-14 V17 Pullout Rx 22 Southside Drive E of Cathedral Picnic Area. 

YV-15 Rocky Point Rx 42 East of YV-13; W of Leidig Meadow (YV-18). 

YV-19 Sentinel Mdw Rx 60 Meadow W of Chapel; east of Sentinel Picnic Area. 

YV-22 Ahwahnee Mdw Rx 64 Meadow S and W of Ahwahnee Lodge. 

PW-Mariposa Grove 2 Rx 50 S of Water Tank; W of MG-4. 

PW-Mariposa Grove 3 Rx 40 Grizzly Giant area north to MG-2. 

PW- Merced Grove 8 Rx 16 SE side of grove. 

PW-Tuolumne Grove 5 Rx 19 NE side of grove. 

PW-04 Big Oak Rx 4,799 Big Oak–Hodgdon area.  

PW-18 Bishop Creek Rx 832 South of PW-17; below.  

Calendar Year 2006  Project Target: 5,713 acres 

Project Type Acres Comments 

Wawona WUI Maintenance M 187 Maintain mechanical reduced hazard fuel areas. 

YOSE W WUI Maintenance M 45 Maintain shaded fuelbreak on Park boundary. 

El Portal WUI Maintenance 
M 103 

Maintain defensible space around all structures & road 
corridors. 

Foresta WUI Maintenance 
M 112 

Maintain defensible space around structures & road 
corridors. 

YOSE Village WUI Maintenance 
M 97 

Maintain defensible space around structures; small burns 

within traffic islands and meadow areas. 

Hodgdon WUI Maintenance 
M 45 

Maintain defensible space around structures & road 
corridors. 

Rest of Park WUI Maintenance 
M 150 

Maintain defensible space around structures & road 
corridors. 

YV-2 Bridalveil Mdw  Rx 30 Southside Drive-E of Pohono Bridge. 

YV-3 Northside Drive Rx 50 Northside Drive W of YV-9 and E of Pohono Bridge. 

YV-16 Southside Rx 62 Southside Drive below Sentinel Rock. 

YV-17 Sentinel Point  Rx 94 Across Southside Drive from YV-16.  

YV-21 Cook’s Mdw Rx 64 Meadow between Lodge and Village. 

YV-24 Sugar Pine Rx 12 Meadow area S of Royal Arches. 

PW-Mariposa Grove 10 Rx 35 S of MG-3 & MG-5. 

PW-Mariposa Grove 9 Rx 35 W of MG-10. 

PW- Mariposa Grove 1 Rx 35 N of MG-9; S of MG-2. 

PW- Merced Grove 7 Rx 10 SW corner of grove. 

PW-Tuolumne Grove 6 Rx 27 NW side of grove. 

PW-31 S Fork Merced Rx 2,842 South Fork – Wawona Dome- S Boundary area.   
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PW-42 Tamarack Cr Rx 1,678 E of Crane Flat, below Hwy 120.  

Calendar Year 2007  Project Target: 10,392 acres 

Project Type Acres Comments 

Wawona WUI Maintenance M 187 Maintain mechanical reduced hazard fuel areas. 

YOSE W WUI Maintenance M 45 Maintain shaded fuelbreak on Park boundary. 

El Portal WUI Maintenance 
M 103 

Maintain defensible space around all structures & road 

corridors. 

Foresta WUI Maintenance 
M 112 

Maintain defensible space around structures & road 
corridors. 

YOSE Village WUI Maintenance 
M 97 

Maintain defensible space around structures; small burns 

within traffic islands and meadow areas. 

Hodgdon WUI Maintenance 
M 45 

Maintain defensible space around structures & road 

corridors. 

Rest of Park WUI Maintenance 
M 150 

Maintain defensible space around structures & road 
corridors. 

YV-1 Pohono Bridge  Rx 20 Southside Drive-E of Pohono Bridge. 

YV-28 Royal Arch East Rx 37 W of Mirror Lk; north of Mirror Lk Road. 

YV-18 Leidig Mdw Rx 94 W of YOSE Lodge. 

YV-23 Stoneman Mdw  Rx 25 N from Curry Camp.  

PW-Mariposa Grove 11 Rx 50 NE corner of grove. 

PW-Mariposa Grove 12 Rx 15 SW of MG-11. 

PW- Mariposa Grove 6 Rx 45 N of MG-5; S of MG-4 & MG-11. 

PW-30 Yosemite Valley 
Rx 565 

NE corner of Valley; includes areas Between YV-22 and 
YV-29.  

PW-33 Crescent Cr Rx 8,277 SE Corner of Park; boundary to Chiquito Pass. 

Calendar Year 2008  Project Target: 17,684 acres 

Project Type Acres Comments 

Wawona WUI Maintenance M 187 Maintain mechanical reduced hazard fuel areas. 

YOSE W WUI Maintenance M 45 Maintain shaded fuelbreak on Park boundary. 

El Portal WUI Maintenance 
M 103 

Maintain defensible space around all structures & road 
corridors. 

Foresta WUI Maintenance 
M 112 

Maintain defensible space around structures & road 

corridors. 

YOSE Village WUI Maintenance 
M 97 

Maintain defensible space around structures; small burns 

within traffic islands and meadow areas. 

Hodgdon WUI Maintenance 
M 45 

Maintain defensible space around structures & road 
corridors. 

Rest of Park WUI Maintenance 
M 150 

Maintain defensible space around structures & road 

corridors. 

YV-27 Upper Pines  Rx 45 Southside Drive-E of Pohono Bridge. 
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YV-26 Mirror Lake Rx 30 W of Mirror Lk; S of Mirror Lk Road. 

YV-25 Royal Arch W Rx 45 S of YV-28. 

YV-19 Sentinel Mdw  Rx 94 W of Chapel.  

YV-22 Ahwahnee Mdw  Rx 64 W of Ahwahnee Lodge. 

PW-Mariposa Grove 8 Rx 90 E edge of grove. 

PW-Mariposa Grove 7 Rx 15 SW of MG-8. 

PW- Mariposa Grove 13 Rx 85 E of MG-5; SW of MG-7. 

PW-30 Yosemite Valley 
Rx 565 

SE corner of Valley; includes areas Between YV-26 and 

YV-23.  

PW-32 Wawona Dome Rx 2,052 NE of Wawona. 

PW-39 North Mtn Rx 13,435 Kibbie Pass south to Tuolumne River on NW boundary. 

Calendar Year 2009  Project Target: 12,482 acres 

Project Type Acres Comments 

Wawona WUI Maintenance M 187 Maintain mechanical reduced hazard fuel areas. 

YOSE W WUI Maintenance M 45 Maintain shaded fuelbreak on Park boundary. 

El Portal WUI Maintenance 
M 103 

Maintain defensible space around all structures & road 

corridors. 

Foresta WUI Maintenance 
M 112 

Maintain defensible space around structures & road 
corridors. 

YOSE Village WUI Maintenance 
M 97 

Maintain defensible space around structures; small burns 

within traffic islands and meadow areas. 

Hodgdon WUI Maintenance 
M 45 

Maintain defensible space around structures & road 

corridors. 

Rest of Park WUI Maintenance 
M 150 

Maintain defensible space around structures & road 
corridors. 

YV-29 Tenaya Creek  Rx 91 Far E end of Valley. 

YV-21 Cook’s Mdw Rx 64 Meadow between Lodge and Village. 

YV-24 Sugar Pine Rx 12 Meadow area S of Royal Arches. 

PW-30 Yosemite Valley 
Rx 565 

N side of Valley; includes areas Between YV-22 and YV-

18.  

PW-21 Turner Ridge Rx 5,086 W of Hwy 41; N of Wawona; S of Bishop Creek. 

PW-38 Smith Peak 
Rx 5,400 

S of Hetch Hetchy (only 20% of unit burned CY 2008; 

rest of unit to be completed next 4 years). 

 

Calendar Year 2010 and beyond will be developed at a future date.  

The number of acres burned each year through managed wildland and prescribed fire and the 
cumulative totals in Yosemite National Park since the program began are shown in table A-6.3. 
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Table  A6-3 
History of Managed Wildland Fire and Prescribed Fire  

Total Acres Per Year Cumulative Total 

 Managed Wildland 

Fire 
Prescribed Fire Managed Wildland Fire Prescribed Fire 

Year 
Number 
of Fires 

Total 
Acres 

Number 
of Fires 

Total Acres Number of 
Fires 

Acres 
Burned 

Number 
of Fires 

Acres 
Burned 

1970   7 664.00 0 0.00 7 664.00 

1971   8 1,112.00 0 0.00 15 1,776.00 

1972 8 0.31 1 64.00 8 0.31 16 1,840.00 

1973 27 56.09 2 192.00 35 56.40 18 2,032.00 

1974 22 4,131.71 2 259.00 57 4,188.11 20 2,291.00 

1975 20 773.87 7 2,283.00 77 4,961.98 27 4,574.00 

1976 35 803.83 13 914.00 112 5,765.81 40 5,488.00 

1977 24 149.76 1 20.00 136 5,915.57 41 5,508.00 

1978 33 2,485.65 3 4,023.00 169 8,401.22 44 9,531.00 

1979 6 78.24 5 2,932.00 175 8,479.46 49 12,463.00 

1980 25 6,203.39 5 3,152.00 200 14,682.85 54 15,615.00 

1981 39 3,262.39 1 2,450.00 239 17,945.24 55 18,065.00 

1982 5 1.17 2 3,120.00 244 17,946.41 57 21,185.00 

1983 6 1,660.16 2 2,458.00 250 19,606.57 59 23,643.00 

1984 20 1,067.25 3 840.00 270 20,673.82 62 24,483.00 

1985 22 3,765.65 6 2,067.00 292 24,439.47 68 26,550.00 

1986 8 3,808.11 3 194.00 300 28,247.58 71 26,744.00 

1987 40 7,072.98 0 0.00 340 35,320.56 71 26,744.00 

1988 43 12,265.00 0 0.00 383 47,585.56 71 26,744.00 

1989 0 0.00 11 1,306.00 383 47,585.56 82 28,050.00 

1990 21 200.80 9 170.00 404 47,786.36 91 28,220.00 

1991 20 1,304.00 7 113.00 424 49,090.36 98 28,333.00 

1992 34 576.00 9 950.00 458 49,666.36 107 29,283.00 

1993 5 1.80 11 1,073.00 463 49,668.16 118 30,356.00 

1994 7 2,147.40 12 1,344.00 470 51,815.56 130 31,700.00 

1995 6 815.50 15 399.80 476 52,631.06 145 32,099.80 

1996 16 1,469.00 12 1,168.70 492 54,100.06 157 33,268.50 

1997 19 127.40 15 5,018.00 511 54,227.46 172 38,286.50 

1998 21 200.60 11 2,779.80 532 54,428.06 183 41,066.30 

1999 18 14,870.80 14 1,616.60 550 69,298.86 197 42,682.90 
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Total Acres Per Year Cumulative Total 

 Managed Wildland 
Fire 

Prescribed Fire Managed Wildland Fire Prescribed Fire 

Year 
Number 

of Fires 

Total 

Acres 

Number 

of Fires 

Total Acres Number of 

Fires 

Acres 

Burned 

Number 

of Fires 

Acres 

Burned 

2000 0 0.00 2 350.00 550 69,298.86 199 43,032.90 

2001 25 9,410.00 2 33.00 575 78,708.86 201 43,065.90 

2002 11 2,555.6 4 3,725.6 586 81,264.46 205 46,791.5 
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